Contract: 62109 Authorization: 66

County: Cook

Section: 2435R-3&2425-711B

Route: FAI 80

District: 1

Project: ACNHI-805(58)162

Description: RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE)
INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE,
REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER 1-80/94
(KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF 1-94
(WB) AND 1-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND
PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING.
Contractor: Walsh Construction Company

Awarded Contract Value: $46,555,332.50

Authorization Amount: $127,583.74

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans),
Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because provision for this work is included in the
original contract.





